POLREP 2 EPA Region § Records ctr.

A

To: T. Johnson, HQ 2744
T. Brannigan, ORC
U.5. EPA Office of Public Affairs
R. Karl, EERB
F. Rollinae, ERS III
G. Dunn, IEPA
From: Ken Theisen, Region V 0SC
Site: A-A Waste 0il, Rock Island, Illinois (ID# RT)
contract #: 68-82-5901
Delivery Order #: 5001-05-342
‘Date: ' January 21, 1994
Site Location: Latitude 41°26'34.3", Longitude 90°35'37.7%
POLREP #: 2
Weather: Extremely cold, Temp. -5°F, Wind Chill -40°F
Background:

See Initial POLREP date January 14, 15994,

Current Activities:

sampling and overpackihq of all drums and small containers on-site
completed on 1/16/94. '

Preparation of site including spreading of gravel and installation
of perimeter fence completed 1/16/94.

Sanmpling of all tanks on-site conducted over three day period of
1/16-18/94. All sampling completed as of 1/18/94.

Hazard categorization of drum, small container and tank samples
conducted over two day period of 1/17-18/94.

Drum and small container samples were combined into two separate
composite groups and sent for analysis for disposal parameters.

Each tank sample sent for analysis for PCBs and disposal
paraneters.

U.S. EPA, TAT and ERCS demobilized from site on 1/18/94 thus
completing Phase I of the removal action.,

Future Activiticcz

Disposal of on-site wvastes.



Personnel:

ERCS 6
TAT 2
EPA 1
Cost: (as
ERCS
TAT
EPA
TOTAL

of January 21,

Project Ceiling

465,000
75,000
62,000

602,000

Current Cost
45,056
7,295
7,882
60,233

Funds Ramaining
419,944
67,705
54,118
541,767
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